
Master Plan
Renton Municipal Airport/
Clayton Scott Field

JUNProject Elements APR MAY JUL AUG SEP OCT NOV DECJAN FEB MAR

RE
VI

EW
 A

N
D

 A
PP

RO
VA

L 
PR

O
CE

SS

v4. October 4, 2018

2018
JAN FEB MAR

2018

Time Frame

Completed Project Element

Renton Airport Advisory Committee

Public Information Meeting/Open House

Working Papers

Draft Master Plan Final Report

Master Plan Final Report

City Decision/Acceptance Points

Comprehensive Development Plan
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Project Schedule

 Inventories (COMPLETED)

 Forecasts of Aviation Activity (COMPLETED)

 Facility Requirements  (COMPLETED)

 Airside Alternatives  (COMPLETED)

 Landside Alternatives & CDP

 FAA Coordination on CDP

 Env. Review, Land Use, SEPA

 Financial Implementation Analysis

 Airport Plans

 Milestones & Documentation


